

# CITY OF HIGH POINT

## AGENDA ITEM



**Title:** Wharton-Smith, Inc  
Eastside Wastewater Treatment Plant  
Solids Handling Improvements

**From:** Terry Houk – Public Services Director  
Carol McDowell – Asst. Public Services Director

**Meeting Date:** August 17, 2015

**Public Hearing:** N/A

**Advertising Date:** N/A

**Advertised By:** N/A

**Attachments:** Attachment A – Change Order Documents

---

### **PURPOSE:**

The City budgeted for the replacement and installation of the existing Solids Handling Equipment at the Eastside Wastewater Treatment Plant. This change order is for revisions required to the project.

### **BACKGROUND:**

The work for the Solids Handling Improvement began in April of 2015. Some varying field conditions have led to changes in the scope of work for the Contractor. A full detail of the changes are listed in the attached documentation. A short summary of the modifications included in this change order are as follows:

Temporary power for an eyewash (tempered water heater) and a sludge flow meter in the Solids Processing Building; Asbestos study required to obtain a demolition permit; Additional repairs required for the heat exchanger; Removal and disposal of incinerator sand; Removal of concrete below the existing 8" slab; Addition of drains in Solids Building floor slab

### **BUDGET IMPACT:**

Funds for this project are in the following account: 421779-533701-421111025205-40201

### **RECOMMENDATION / ACTION REQUESTED:**

The Public Services Department requests that City Council approve the contract in the amount of \$94,899.68 and authorize the appropriate City Official to execute all necessary documents.

# Change Order

No. 1

Date of Issuance: August 6, 2015

Effective Date: August 18, 2015

Project: Eastside WWTP Solids Handling Improvements	Owner: City of High Point	Owner's Contract No.: Bid No. 13-121014
Contract: Eastside WWTP Solids Handling Improvements	Date of Contract: January 29, 2015	
Contractor: Wharton-Smith, Inc.	Engineer's Project No.: 3460-014	

## The Contract Documents are modified as follows upon execution of this Change Order:

### Description:

For work described on page 3 and in attached documents.

### Attachments (list documents supporting change):

RFP/WCD No. 1 with W-S WCP # 02; RFP/WCD No. 2 with W-S WCP # 01; RFP/WCD No. 3 with W-S WCP # 06; W-S WCP # 03; FO No. 1 with W-S WCP 07; and RFI 18 with WCP 09.

### CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 8,847,850.00

Amount from previously approved  
Change Orders No. 0 to No. 1:

\$ 0

Contract Price prior to this Change Order:

\$ 8,847,850.00

Increase of this Change Order:

\$ 94,899.68

Contract Price incorporating this Change

\$ 8,942,749.68

### CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working ☒ Calendar days

Substantial completion (days or date): February 25, 2016

Ready for final payment (days or date): March 26, 2016

Days from previously approved Change Orders  
No. 0 to No. 1:

Substantial completion (days): 0

Ready for final payment (days): 0

Contract Times prior to this Change Order:

Substantial completion (days or date): February 25, 2016

Ready for final payment (days or date): March 26, 2016

Increase of this Change Order:

Substantial completion (days or date): 14

Ready for final payment (days or date): 14

Contract Times with all approved Change Orders:

Substantial completion (days or date): March 10, 2016

Ready for final payment (days or date): April 9, 2016

---

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: \_\_\_\_\_  
Hazen & Sawyer

By: \_\_\_\_\_  
City of High Point (Authorized Signature)

By: \_\_\_\_\_  
City of High Point - Finance

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

---

ACCEPTED by CONTRACTOR:

Wharton-Smith, Inc.

By: \_\_\_\_\_  
Contractor (Authorized Signature)

Company Seal

Date: \_\_\_\_\_