



Legislation Details (With Text)

File #: 2018-276 **Version:** 1 **Name:**

Type: Contract **Status:** Approved

File created: 7/31/2018 **In control:** City Council

On agenda: 8/6/2018 **Final action:** 8/6/2018

Title: Contract (Change Order 1) - Construction Manager at Risk (CMAR)
Council is requested to approve Change Order No. 1 to the contract with Garney Companies, Inc., (Construction Manager At Risk) for improvements for water, sewer and stormwater improvements in the downtown area adjacent to the catalyst project, in the amount of \$3,265,862.13.

Sponsors: Committee of the Whole

Indexes:

Code sections:

Attachments: 1. 6. Construction Manager At Risk CMAR Contract - Change Order 1

Date	Ver.	Action By	Action	Result
8/6/2018	1	City Council	approved	Pass
8/2/2018	1	Finance Committee	recommended for approval, consent agenda	Pass

Contract (Change Order 1) - Construction Manager at Risk (CMAR)

Council is requested to approve Change Order No. 1 to the contract with Garney Companies, Inc., (Construction Manager At Risk) for improvements for water, sewer and stormwater improvements in the downtown area adjacent to the catalyst project, in the amount of \$3,265,862.13.

[Enter body here.]