



## Legislation Details (With Text)

**File #:** 2019-185      **Version:** 1      **Name:**

**Type:** Contract      **Status:** Committee Recommended Approval

**File created:** 4/30/2019      **In control:** City Council

**On agenda:** 5/6/2019      **Final action:** 5/6/2019

**Title:** Contract - Garney Construction - CMAR - Catalyst Project - Elm Street - Change Order 2  
Council is requested to approve a Change Order to the Garney Construction contract in the amount of \$3,867,682.18 to perform the water, sewer and stormwater improvements on West English Road, Lindsay Street, Lindsay Place and owner contingency items for the Elm Street construction.

**Sponsors:**

**Indexes:** Baseball, Catalyst Project, Multi Use Stadium

**Code sections:**

**Attachments:** 1. 8.Garney Companies -CMAR - Change Order 2

Date	Ver.	Action By	Action	Result
5/6/2019	1	City Council	approved	Pass
5/2/2019	1	Finance Committee	recommended for approval, consent agenda	Pass

### **Contract - Garney Construction - CMAR - Catalyst Project - Elm Street - Change Order 2**

Council is requested to approve a Change Order to the Garney Construction contract in the amount of \$3,867,682.18 to perform the water, sewer and stormwater improvements on West English Road, Lindsay Street, Lindsay Place and owner contingency items for the Elm Street construction.

[Enter body here.]