



## Legislation Details (With Text)

**File #:** 2020-107      **Version:** 1      **Name:**  
**Type:** Contract      **Status:** Approved  
**File created:** 3/10/2020      **In control:** City Council  
**On agenda:** 3/16/2020      **Final action:** 3/16/2020

**Title:** Amendment to Contract - Tanglebrook Sanitary Sewer Outfall Change Order #4  
Council is requested to approve change order #4 to the Buckeye Bridge LLC contract in the amount of \$10,065.00 and extend the completion date an additional 51 calendar days. This change order is required due to actual ground elevations differing from aerial survey elevations, resulting in a manhole being required that no unit pricing was provided for in the original contract.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 1. Tanglebrook Change Order No. 4\_FINAL

Date	Ver.	Action By	Action	Result
3/16/2020	1	City Council	approved	Pass
3/12/2020	1	Finance Committee	Committee Recommended Approval	

### **Amendment to Contract - Tanglebrook Sanitary Sewer Outfall Change Order #4**

Council is requested to approve change order #4 to the Buckeye Bridge LLC contract in the amount of \$10,065.00 and extend the completion date an additional 51 calendar days. This change order is required due to actual ground elevations differing from aerial survey elevations, resulting in a manhole being required that no unit pricing was provided for in the original contract.

[Enter body here.]