



Legislation Details (With Text)

File #: 2020-161 **Version:** 1 **Name:**
Type: Contract **Status:** Approved
File created: 5/12/2020 **In control:** City Council
On agenda: 5/14/2020 **Final action:** 5/18/2020

Title: Contract - Construction Manager at Risk (CMAR) Professional Services Garney Companies, Inc. DBA Garney Construction - Catalyst Project - Virginia Place - Change Order #6
City Council is requested to approve Change Order No. six (6) in the amount of \$498,190.56 for the replacement of water and sewer utility lines within Virginia Place and additional work and delays that were part of the Appling Way and W. English Road projects.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 7. REVISED_FINAL_Construction Manager At Risk CMAR Contract - Change Order #65720

Date	Ver.	Action By	Action	Result
5/18/2020	1	City Council	approved	Pass
5/14/2020	1	Finance Committee	Committee Recommended Approval	Pass

Contract - Construction Manager at Risk (CMAR) Professional Services Garney Companies, Inc. DBA Garney Construction - Catalyst Project - Virginia Place - Change Order #6

City Council is requested to approve Change Order No. six (6) in the amount of \$498,190.56 for the replacement of water and sewer utility lines within Virginia Place and additional work and delays that were part of the Appling Way and W. English Road projects.

[Enter body here.]