



## Legislation Details

**File #:** 2020-161      **Version:** 1      **Name:**  
**Type:** Contract      **Status:** Approved  
**File created:** 5/12/2020      **In control:** City Council  
**On agenda:** 5/14/2020      **Final action:** 5/18/2020  
**Title:** Contract - Construction Manager at Risk (CMAR) Professional Services Garney Companies, Inc. DBA Garney Construction - Catalyst Project - Virginia Place - Change Order #6  
City Council is requested to approve Change Order No. six (6) in the amount of \$498,190.56 for the replacement of water and sewer utility lines within Virginia Place and additional work and delays that were part of the Appling Way and W. English Road projects.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 7. REVISED\_FINAL\_Construction Manager At Risk CMAR Contract - Change Order #65720

Date	Ver.	Action By	Action	Result
5/18/2020	1	City Council	approved	Pass
5/14/2020	1	Finance Committee	Committee Recommended Approval	Pass