



City of High Point

Municipal Office Building
211 S. Hamilton Street
High Point, NC 27260

Legislation Text

File #: 2019-185, **Version:** 1

Contract - Garney Construction - CMAR - Catalyst Project - Elm Street - Change Order 2

Council is requested to approve a Change Order to the Garney Construction contract in the amount of \$3,867,682.18 to perform the water, sewer and stormwater improvements on West English Road, Lindsay Street, Lindsay Place and owner contingency items for the Elm Street construction.

[Enter body here.]