



City of High Point

Municipal Office Building
211 S. Hamilton Street
High Point, NC 27260

Legislation Text

File #: 2020-107, **Version:** 1

Amendment to Contract - Tanglebrook Sanitary Sewer Outfall Change Order #4

Council is requested to approve change order #4 to the Buckeye Bridge LLC contract in the amount of \$10,065.00 and extend the completion date an additional 51 calendar days. This change order is required due to actual ground elevations differing from aerial survey elevations, resulting in a manhole being required that no unit pricing was provided for in the original contract.

[Enter body here.]