



City of High Point

Municipal Office Building
211 S. Hamilton Street
High Point, NC 27260

Legislation Text

File #: 2020-161, **Version:** 1

Contract - Construction Manager at Risk (CMAR) Professional Services Garney Companies, Inc. DBA Garney Construction - Catalyst Project - Virginia Place - Change Order #6

City Council is requested to approve Change Order No. six (6) in the amount of \$498,190.56 for the replacement of water and sewer utility lines within Virginia Place and additional work and delays that were part of the Appling Way and W. English Road projects.

[Enter body here.]