

CITY OF HIGH POINT

AGENDA ITEM



Title: Supplemental Agreement Amendment 2– Assistance with Air Permit Reporting Requirements and Compliance GEL Engineering of NC Inc.

From: Robby Stone – Public Services Director
Derrick Boone – Public Services Asst. Director

Meeting Date: May 15, 2023

Public Hearing: N/A

Advertising Date: N/A

Advertised By: On-Call

Attachments: Attachment A – Proposal – Amendment # 2

PURPOSE: This amendment modifies the original supplemental agreement entered on July 20, 2022 (PO Number 109917) with GEL Engineering of NC for on-call air permitting assistance at the Eastside Wastewater Treatment Plant. The purpose of amendment #2 is for GEL to assist the City with the quarterly compliance emissions testing of the Sorbent Polymer Composite (SPC) Adsorber as required by the EPA approved Alternate Monitoring Plan, dated March 23, 2023.

BACKGROUND: The City of High Point operates under a Title V air emissions permit at the Eastside WWTP. The air permit includes numerous reporting requirements and annual compliance emissions testing of the fluidized bed incinerator. The recently approved Alternate Monitoring Plan by the EPA requires quarterly emissions testing of the SPC Adsorber. Amendment #2 will cover the quarterly emissions test of the (SPC) Adsorber that is scheduled in June. The other three (3) required quarterly emissions testing events will occur in the FY 2023/2024 budget year.

BUDGET IMPACT: Funds for this are available in the current budget.

RECOMMENDATION / ACTION REQUESTED: The Public Services Department recommends approval of Amendment No. 2 to GEL Engineering of NC Inc. for \$ 15,700.

Supplemental Agreement – Amendment No. 2

Date: April 27, 2023

Amendment No. 2

Project No.: HIPT00223

Project Description:

On-Call Engineering Services – Air Permitting Assistance Eastside Wastewater Treatment Plant 2022-23 Air Permit No. 08074T15 – Supplemental Agreement

To: Derrick Boone

Original Agreement Amount (Contract and/or Purchase Order):	\$69,750
Previously Authorized Change Orders:	\$10,125
This Change Order:	<u>\$15,700</u>
Revised Agreement Amount:	\$95,575

This order covers the contract modification/amendment hereunder described:

Quarterly compliance emissions testing of the SPC Adsorber (CD-04) (3 events) as required the EPA-approved (March 23, 2023) Alternate Monitoring Plan. It is assumed that the 4th event will be performed during the annual compliance emissions test in September 2023.

The work covered by this change order shall be performed under the same Terms and Conditions as included in the original Agreement.

Change Order Approved: Yes No Date: _____

Client:

By: _____

Name/Title: _____

GEL Engineering, LLC

By: Keith D McCulloch

Name/Title: Keith D. McCulloch – Director/Principal

GEL Engineering of NC, Inc.

An affiliate of the GEL Group, Inc.