

City of High Point

Municipal Office Building 211 S. Hamilton Street High Point, NC 27260

Legislation Text

File #: 2024-116, Version: 1

Consideration of Change Order Number 6 to Baker Underground Inc.

City Council is requested to consider Change Order Number 6 to Baker Underground Inc. in the amount of \$104,121.65 and authorize the appropriate City Official(s) to execute all necessary documents. Upon approval of Change Order Number 6, the new total contract amount will be increased to \$4,280,097.41. (Recommended by Finance Committee.)