



City of High Point

Municipal Office Building
211 S. Hamilton Street
High Point, NC 27260

Legislation Text

File #: 2024-006, **Version:** 1

Consideration of Change Order #2 for the Washington Street Realignment Project

City Council is requested to approve change order #2 for \$205,047.00 to increase the contract amount with Baker Underground, Inc. from \$2,991,540.00 to the amount of \$3,196,587.00, approve the new contract completion date of June 10, 2024, and authorize the appropriate City Official(s) to execute all necessary documents.

[Enter body here.]