

City of High Point

Municipal Office Building 211 S. Hamilton Street High Point, NC 27260

Legislation Text

File #: 2024-102, Version: 1

Consideration of Change Order #5 to Breece Enterprises, Inc.

City Council is requested to approve Change Order #5 for \$500,000.00 to increase the contract amount for Breece Enterprises, Inc. from \$1,717,210.00 to the amount of \$2,217,210.00 and authorize the appropriate City Official(s) to execute all necessary documents. (Recommended by Finance Committee.)

[Enter body here.]