

City of High Point

Municipal Office Building 211 S. Hamilton Street High Point, NC 27260

Legislation Text

File #: 2024-162, Version: 1

Consideration of a Change Order to Pike Electric

City Council is requested to consider a Change Order to Pike Electric for \$711,300, due to increased labor rates, additional projects, and unforeseen equipment failures and authorize the appropriate City Official(s) to execute all necessary documents. This will bring the new contract amount to \$2,980,300. (Recommended by the Finance Committee.)

[Enter body here.]