



# City of High Point

Municipal Office Building  
211 S. Hamilton Street  
High Point, NC 27260

## Legislation Details

---

**File #:** 150046      **Version:** 1      **Name:**

**Type:** Contract      **Status:** Approved

**File created:** 2/11/2015      **In control:** City Council

**On agenda:** 2/16/2015      **Final action:** 2/16/2015

**Title:** Change Order - Shook Construction Company - Westside WWTP Improvements - Phase 3  
Council is requested to approve change order to the Shook Construction Company contract in the amount of \$257,460.00 for the removal of unsuitable soils at the Westside Wastewater Treatment Plant.

**Sponsors:** Committee of the Whole

**Indexes:**

**Code sections:**

**Attachments:** 1. 4. Change Order Westside WWTP

| Date      | Ver. | Action By    | Action   | Result |
|-----------|------|--------------|----------|--------|
| 2/16/2015 | 1    | City Council | approved | Pass   |