



City of High Point

Municipal Office Building
211 S. Hamilton Street
High Point, NC 27260

Legislation Details

File #: 150252 **Version:** 1 **Name:**

Type: Contract **Status:** Approved

File created: 8/11/2015 **In control:** City Council

On agenda: 8/17/2015 **Final action:** 8/17/2015

Title: Change Order - Yates Construction Co - Highway 66 Water System Improvements
Council is requested to approve final change order (deduct) documents to the Yates Construction Company contract for the Highway 66 Water System Improvements for the Polo Ralph Lauren project.

Sponsors: Committee of the Whole

Indexes:

Code sections:

Attachments: 1. 6. Change Order - Yates Construction - Hwy 66 Water Improvements Project

Date	Ver.	Action By	Action	Result
8/17/2015	1	City Council	approved	Pass