

Legislation Details (With Text)

File #:	160015	Version:	1	Name:		
Туре:	Contract			Status:	Approved	
File created:	1/12/2016			In control:	City Council	
On agenda:	1/19/2016			Final action:	1/19/2016	
Title:	Contract - Shook Construction Company Council is requested to approve a change order to the Shook Construction Company contract in the amount of \$136,884.72 for the Westside Wastewater Treatment Plant Phase 3 Improvements project					
-	a	e				
Sponsors:	Committee	of the Whole				
Sponsors: Indexes:	Committee	of the Whole				
•	Committee	of the Whole				
Indexes:			om	oany - Change O	rder 07 - Westside WWTP I	mprovements.pdf
Indexes: Code sections:		Construction C	om	oany - Change O Act		mprovements.pdf Result

Contract - Shook Construction Company

Council is requested to approve a change order to the Shook Construction Company contract in the amount of \$136,884.72 for the Westside Wastewater Treatment Plant Phase 3 Improvements project. [Enter body here.]