



## Legislation Details (With Text)

**File #:** 160275      **Version:** 1      **Name:**

**Type:** Contract      **Status:** Approved

**File created:** 8/30/2016      **In control:** City Council

**On agenda:** 9/6/2016      **Final action:** 9/6/2016

**Title:** Change Order - Graves Construction Services - Skeet Club Road Project  
Council is requested to approve change order to the Graves Construction Services contract in the estimated amount of \$200,000.00 to provide for the excavation of dense rock and installation of utilities poles needed for the Skeet Club relocation project.

**Sponsors:** Committee of the Whole

**Indexes:**

**Code sections:**

**Attachments:** 1. 7. Change Order Foundations - Graves Construction - Skeet Club Project

Date	Ver.	Action By	Action	Result
9/6/2016	1	City Council	approved	Pass

### **Change Order - Graves Construction Services - Skeet Club Road Project**

Council is requested to approve change order to the Graves Construction Services contract in the estimated amount of \$200,000.00 to provide for the excavation of dense rock and installation of utilities poles needed for the Skeet Club relocation project.

[Enter body here.]