

## City of High Point

Municipal Office Building 211 S. Hamilton Street High Point, NC 27260

## Legislation Details

File #: 160275 Version: 1 Name:

Type:ContractStatus:ApprovedFile created:8/30/2016In control:City CouncilOn agenda:9/6/2016Final action:9/6/2016

Title: Change Order - Graves Construction Services - Skeet Club Road Project

Council is requested to approve change order to the Graves Construction Services contract in the estimated amount of \$200,000.00 to provide for the excavation of dense rock and installation of

utilities poles needed for the Skeet Club relocation project.

**Sponsors:** Committee of the Whole

Indexes:

**Code sections:** 

Attachments: 1. 7. Change Order Foundations - Graves Construction - Skeet Club Project

Date	Ver.	Action By	Action	Result
9/6/2016	1	City Council	approved	Pass