



Legislation Details (With Text)

File #:	160310	Version:	1	Name:	
Type:	Contract	Status:		Approved	
File created:	9/27/2016	In control:		City Council	
On agenda:	10/3/2016	Final action:		10/3/2016	
Title:	Change Order - North Main Street Underground Utilities Council is requested to direct staff on how to move forward with Change Order No. 1 to the Yates Construction Contract for construction of the North Main Underground Utilities Project. Approval of contract will result in the reduction of the Yates Contract in the amount of \$246,250.00.				
Sponsors:	Committee of the Whole				
Indexes:					
Code sections:					
Attachments:	1. 10 Change Order - 2016-007 North Main Street Underground Utilities				

Date	Ver.	Action By	Action	Result
10/3/2016	1	City Council	approved	Pass

Change Order - North Main Street Underground Utilities

Council is requested to direct staff on how to move forward with Change Order No. 1 to the Yates Construction Contract for construction of the North Main Underground Utilities Project. Approval of contract will result in the reduction of the Yates Contract in the amount of \$246,250.00.

[Enter body here.]