

## City of High Point

Municipal Office Building 211 S. Hamilton Street High Point, NC 27260

## Legislation Details (With Text)

File #: 2018-168 Version: 1 Name:

Type:ContractStatus:ApprovedFile created:5/15/2018In control:City CouncilOn agenda:5/21/2018Final action:5/21/2018

Title: Change Order - Yates Construction Company - Southside Pedestrian Bridge

City Council is requested to approve a change order in the amount of \$75,000.00 to the Yates Construction Company contract for Southside Pedestrian Bridge project to construct a greenway

between Vail Avenue and Grimes Avenue.

**Sponsors:** Committee of the Whole

Indexes:

**Code sections:** 

Attachments: 1. 6. Change Order - Southside Pedestrian Bridge Greenway

Date	Ver.	Action By	Action	Result
5/21/2018	1	City Council	approved	Pass

## Change Order - Yates Construction Company - Southside Pedestrian Bridge

City Council is requested to approve a change order in the amount of \$75,000.00 to the Yates Construction Company contract for Southside Pedestrian Bridge project to construct a greenway between Vail Avenue and Grimes Avenue.

[Enter body here.]