

City of High Point

Municipal Office Building 211 S. Hamilton Street High Point, NC 27260

Legislation Details

File #: 2019-234 Version: 1 Name:

Type:ContractStatus:ApprovedFile created:5/29/2019In control:City CouncilOn agenda:6/3/2019Final action:6/3/2019

Title: Change Order - J&J Underground Utilities

Council is requested to approve a change order to the J&J Underground Utilities contract in the amount of \$197,869 to close the project and process final payment to the vendor for work performed

under the contract for boring conduits for primary power in the Carol Bay subdivision.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 3. Change Order - Carol Bay Conduit

Date	Ver.	Action By	Action	Result
6/3/2019	1	City Council	approved	Pass
5/30/2019	1	Finance Committee	recommended for approval, consent agenda	Pass