



## Legislation Details (With Text)

---

**File #:** 2019-470      **Version:** 1      **Name:**  
**Type:** Contract      **Status:** Approved  
**File created:** 10/30/2019      **In control:** City Council  
**On agenda:** 11/4/2019      **Final action:** 11/4/2019  
**Title:** Contract - Crowder Construction - Riverdale Pump Station Phase 1 Repairs - Change Order #1  
City Council is requested to approve a change order with Crowder Construction Company in the amount of \$248,884.00 for a change in pipe material from HDPE to ductile iron, the reinstallation of the existing pumps and the construction of concrete pressure hatches.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 4. RIVERDALE PUMP STATION PHASE 1 REPAIRS-CROWDER CHANGE ORDER #1

Date	Ver.	Action By	Action	Result
11/4/2019	1	City Council	approved	Pass
10/31/2019	1	Finance Committee		

**Contract - Crowder Construction - Riverdale Pump Station Phase 1 Repairs - Change Order #1**

City Council is requested to approve a change order with Crowder Construction Company in the amount of \$248,884.00 for a change in pipe material from HDPE to ductile iron, the reinstallation of the existing pumps and the construction of concrete pressure hatches.

[Enter body here.]