



Legislation Details (With Text)

File #: 2020-84 **Version:** 1 **Name:**
Type: Contract **Status:** Committee Recommended Approval
File created: 2/26/2020 **In control:** City Council
On agenda: 3/2/2020 **Final action:** 3/2/2020

Title: Contract - The Wooten Company - Riverdale Pump Station Expansion Design- Contract Amendment #2
City Council is requested to approve Contract Amendment II with The Wooten Company in the amount of \$14,700 increasing the contract to \$264,700 to provide additional support and engineering design services for the expansion of the capacity of the Riverdale Lift Station while an emergency bypass is in place to repair the station from flooding that occurred during Hurricane Florence.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2. Wooten- Riverdale Pump Stations Expansion Design - Amendment II_FINAL

Date	Ver.	Action By	Action	Result
3/2/2020	1	City Council	approved	Pass
2/27/2020	1	Finance Committee	recommended for approval, consent agenda	Pass

Contract - The Wooten Company - Riverdale Pump Station Expansion Design- Contract Amendment #2

City Council is requested to approve Contract Amendment II with The Wooten Company in the amount of \$14,700 increasing the contract to \$264,700 to provide additional support and engineering design services for the expansion of the capacity of the Riverdale Lift Station while an emergency bypass is in place to repair the station from flooding that occurred during Hurricane Florence.

[Enter body here.]