



## Legislation Details (With Text)

**File #:** 2020-163      **Version:** 1      **Name:**  
**Type:** Contract      **Status:** Approved  
**File created:** 5/12/2020      **In control:** City Council  
**On agenda:** 5/14/2020      **Final action:** 5/18/2020  
**Title:** Contract - Crowder - Change Order No. 2 - Riverdale Pump Station Phase 1 Repairs  
City Council is requested to approve Change Order No. 2 for Crowder Construction Company in the amount of \$1,501,116.00 for additional construction materials and work outside of the scope of the original contract for the Riverdale Pump Station Phase 1 repairs.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 9. FINAL\_Crowder- CO#25820 - Riverdale Pump Station Phase 1 Repairs

Date	Ver.	Action By	Action	Result
5/18/2020	1	City Council	approved	Pass
5/14/2020	1	Finance Committee	Committee Recommended Approval	Pass

### **Contract - Crowder - Change Order No. 2 - Riverdale Pump Station Phase 1 Repairs**

City Council is requested to approve Change Order No. 2 for Crowder Construction Company in the amount of \$1,501,116.00 for additional construction materials and work outside of the scope of the original contract for the Riverdale Pump Station Phase 1 repairs.

[Enter body here.]