

City of High Point

Legislation Details

File #:	2020	0-163	Version:	1	Name:			
Туре:	Con	tract			Status:	Approved		
File created:	5/12	2/2020			In control:	City Council		
On agenda:	5/14	/2020			Final action:	5/18/2020		
Title:	City amo	Contract - Crowder - Change Order No. 2 - Riverdale Pump Station Phase 1 Repairs City Council is requested to approve Change Order No. 2 for Crowder Construction Company in the amount of \$1,501,116.00 for additional construction materials and work outside of the scope of the original contract for the Riverdale Pump Station Phase 1 repairs.						
Sponsors:								
Indexes:								
Code sections:								
Attachments:	1. 9. FINAL_Crowder- CO#25820 - Riverdale Pump Station Phase 1 Repairs							
Date	Ver.	Action By	,		Ac	tion	Result	
5/18/2020	1	City Cou	ıncil		ар	proved	Pass	
5/14/2020	1	Finance	Committee		Co	mmittee Recommended Approval	Pass	