



Legislation Details (With Text)

File #: 2020-245 **Version:** 1 **Name:**
Type: Contract **Status:** Approved
File created: 7/14/2020 **In control:** City Council
On agenda: 7/16/2020 **Final action:** 7/20/2020
Title: Contract - Change Order - KRG Utilities, Inc. - Regency Dam - Storm System Improvements
City Council is requested to approve a final adjusting change order in the amount of \$226,264.60 to cover costs for additional emergency repairs to Regency Dam and for additional materials and labor necessary for the other six storm system improvement projects included in the Storm System Improvements Contract.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8. KRG Final Adjusting Change Order

Date	Ver.	Action By	Action	Result
7/20/2020	1	City Council	approved	Pass
7/16/2020	1	Finance Committee	Committee Recommended Approval	Pass

Contract - Change Order - KRG Utilities, Inc. - Regency Dam - Storm System Improvements

City Council is requested to approve a final adjusting change order in the amount of \$226,264.60 to cover costs for additional emergency repairs to Regency Dam and for additional materials and labor necessary for the other six storm system improvement projects included in the Storm System Improvements Contract.

[Enter body here.]