



Legislation Details

File #: 2020-245 **Version:** 1 **Name:**

Type: Contract **Status:** Approved

File created: 7/14/2020 **In control:** City Council

On agenda: 7/16/2020 **Final action:** 7/20/2020

Title: Contract - Change Order - KRG Utilities, Inc. - Regency Dam - Storm System Improvements
City Council is requested to approve a final adjusting change order in the amount of \$226,264.60 to cover costs for additional emergency repairs to Regency Dam and for additional materials and labor necessary for the other six storm system improvement projects included in the Storm System Improvements Contract.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8. KRG Final Adjusting Change Order

Date	Ver.	Action By	Action	Result
7/20/2020	1	City Council	approved	Pass
7/16/2020	1	Finance Committee	Committee Recommended Approval	Pass