



## Legislation Details (With Text)

---

**File #:** 2021-75      **Version:** 1      **Name:**  
**Type:** Contract      **Status:** Approved  
**File created:** 2/23/2021      **In control:** City Council  
**On agenda:** 2/25/2021      **Final action:** 3/1/2021  
**Title:** Change Order - Holden Building Company, Inc. - Materials Recovery Facility (MRF)  
City Council is requested to approve a change order for Holden Building Company, Inc. in the amount of \$166,143.42 for design alterations throughout the facility and safety improvement project at the Material Recovery Facility (MRF).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 2. Materials Recovery Facility Upgrade\_\_Change Order

Date	Ver.	Action By	Action	Result
3/1/2021	1	City Council	approved	Pass
2/25/2021	1	Finance Committee	Committee Recommended Approval	Pass

**Change Order - Holden Building Company, Inc. - Materials Recovery Facility (MRF)**

City Council is requested to approve a change order for Holden Building Company, Inc. in the amount of \$166,143.42 for design alterations throughout the facility and safety improvement project at the Material Recovery Facility (MRF).

[Enter body here.]