

## City of High Point

Municipal Office Building 211 S. Hamilton Street High Point, NC 27260

## Legislation Details

File #: 2021-75 Version: 1 Name:

Type:ContractStatus:ApprovedFile created:2/23/2021In control:City CouncilOn agenda:2/25/2021Final action:3/1/2021

Title: Change Order - Holden Building Company, Inc. - Materials Recovery Facility (MRF)

City Council is requested to approve a change order for Holden Building Company, Inc. in the amount of \$166,143.42 for design alterations throughout the facility and safety improvement project at the

Material Recovery Facility (MRF).

Sponsors:

Indexes:

**Code sections:** 

Attachments: 1. 2. Materials Recovery Facility Upgrade\_\_Change Order

Date	Ver.	Action By	Action	Result
3/1/2021	1	City Council	approved	Pass
2/25/2021	1	Finance Committee	Committee Recommended Approval	Pass