



Legislation Details (With Text)

File #: 2021-570 **Version:** 1 **Name:**
Type: Contract **Status:** Committee Recommended Approval
File created: 12/28/2021 **In control:** City Council
On agenda: 12/30/2021 **Final action:** 1/4/2022

Title: Contract - Change Order #1 - Breece Enterprises, Inc. - East State Avenue Water & Sewer Phase 2- Replace Manhole
City Council is requested to approve Change Order #1 with Breece Enterprises, Inc. in the amount of \$79,400.00 for replacement of the manhole, associated sanitary sewer connections, and asphalt resurfacing of the intersection after utility construction is complete and that the appropriate City official and/or employee be authorized to execute all necessary documents.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 1a. Contract__Change Order #1-Breece Enterprises Inc. - East State Avenue Water & Sewer Phase 2-Replace Manhole

Date	Ver.	Action By	Action	Result
1/4/2022	1	City Council	approved	Pass
12/30/2021	1	Finance Committee	recommended for approval, consent agenda	Pass

Contract - Change Order #1 - Breece Enterprises, Inc. - East State Avenue Water & Sewer Phase 2- Replace Manhole

City Council is requested to approve Change Order #1 with Breece Enterprises, Inc. in the amount of \$79,400.00 for replacement of the manhole, associated sanitary sewer connections, and asphalt resurfacing of the intersection after utility construction is complete and that the appropriate City official and/or employee be authorized to execute all necessary documents.

[Enter body here.]