

## City of High Point

Municipal Office Building 211 S. Hamilton Street High Point, NC 27260

## Legislation Details (With Text)

File #: 2022-63 Version: 1 Name:

Type: Contract Status: Committee Recommended Approval

File created: 2/16/2022 In control: City Council
On agenda: 2/17/2022 Final action: 2/21/2022

Title: Contract - Dellinger Inc. - Change Order #1 - Riverdale Sewer Lift Station - West Force Main

City Council is requested to approve Change Order #1 to Dellinger Inc. in the amount of \$81,500 for additional materials and work outside of the scope of work for the Riverdale West Force Main Project.

Sponsors:

Indexes:

**Code sections:** 

Attachments: 1. 2. Contract - Dellinger Inc. - Change Order #1 - Riverdale Sewer Lift Station - West Force Main

Date	Ver.	Action By	Action	Result
2/21/2022	1	City Council	approved	Pass
2/17/2022	1	Finance Committee	recommended for approval, consent	Pass

## Contract - Dellinger Inc. - Change Order #1 - Riverdale Sewer Lift Station - West Force Main

City Council is requested to approve Change Order #1 to Dellinger Inc. in the amount of \$81,500 for additional materials and work outside of the scope of work for the Riverdale West Force Main Project.

[Enter body here.]