



Legislation Details (With Text)

File #: 2022-69 **Version:** 1 **Name:**
Type: Contract **Status:** Committee Recommended Approval
File created: 2/16/2022 **In control:** City Council
On agenda: 2/17/2022 **Final action:** 2/21/2022
Title: Contract - Change Order #4 - Samet Corporation (CMAR) - City Lake Park Phase 1 Renovations - Pedestrian Bridge-Greenway Connection
City Council is requested to approve Change Order #4 package with Samet Corporation (CMAR) in the amount of \$861,619.01 to include the construction of a pedestrian bridge over Arnold Koonce City Lake and a greenway connection to the park as outlined in the City Lake Park site plan.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8. Contract – Change Order #4 – Samet Corporation (CMAR) – City Lake Park Phase 1 Renovations – Pedestrian Bridge-Greenway Connection

Date	Ver.	Action By	Action	Result
2/21/2022	1	City Council	approved	Pass
2/17/2022	1	Finance Committee	recommended for approval, consent agenda	Pass

Contract - Change Order #4 - Samet Corporation (CMAR) - City Lake Park Phase 1 Renovations - Pedestrian Bridge-Greenway Connection

City Council is requested to approve Change Order #4 package with Samet Corporation (CMAR) in the amount of \$861,619.01 to include the construction of a pedestrian bridge over Arnold Koonce City Lake and a greenway connection to the park as outlined in the City Lake Park site plan.

[Enter body here.]