



## Legislation Details

---

**File #:** 2022-69      **Version:** 1      **Name:**  
**Type:** Contract      **Status:** Committee Recommended Approval  
**File created:** 2/16/2022      **In control:** City Council  
**On agenda:** 2/17/2022      **Final action:** 2/21/2022  
**Title:** Contract - Change Order #4 - Samet Corporation (CMAR) - City Lake Park Phase 1 Renovations - Pedestrian Bridge-Greenway Connection  
City Council is requested to approve Change Order #4 package with Samet Corporation (CMAR) in the amount of \$861,619.01 to include the construction of a pedestrian bridge over Arnold Koonce City Lake and a greenway connection to the park as outlined in the City Lake Park site plan.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 8. Contract – Change Order #4 – Samet Corporation (CMAR) – City Lake Park Phase 1 Renovations – Pedestrian Bridge-Greenway Connection

Date	Ver.	Action By	Action	Result
2/21/2022	1	City Council	approved	Pass
2/17/2022	1	Finance Committee	recommended for approval, consent agenda	Pass