



Legislation Details (With Text)

File #: 2022-188 **Version:** 1 **Name:**
Type: Contract **Status:** Approved
File created: 4/29/2022 **In control:** City Council
On agenda: 5/2/2022 **Final action:** 5/2/2022
Title: Contract-Change Order #2 - Garney Companies, Inc. - Richland Creek Sewer Outfall Aerial Sewer Pipe Replacement Project
City Council is requested to approve Change Order No. 2 to Garney Companies Inc. in the amount of \$119,670.04 for additional construction materials and work outside of the scope of the original contract for the Richland Creek Sewer Outfall Aerial Sewer Pipe Replacement Project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 3. Contract-Change Order #2 – Garney Companies, Inc. - Richland Creek Sewer Outfall Aerial Sewer Pipe Replacement Project

Date	Ver.	Action By	Action	Result
5/2/2022	1	City Council	approved	Pass

Contract-Change Order #2 - Garney Companies, Inc. - Richland Creek Sewer Outfall Aerial Sewer Pipe Replacement Project

City Council is requested to approve Change Order No. 2 to Garney Companies Inc. in the amount of \$119,670.04 for additional construction materials and work outside of the scope of the original contract for the Richland Creek Sewer Outfall Aerial Sewer Pipe Replacement Project.

[Enter body here.]