



## Legislation Details

---

**File #:** 2022-188      **Version:** 1      **Name:**

**Type:** Contract      **Status:** Approved

**File created:** 4/29/2022      **In control:** City Council

**On agenda:** 5/2/2022      **Final action:** 5/2/2022

**Title:** Contract-Change Order #2 - Garney Companies, Inc. - Richland Creek Sewer Outfall Aerial Sewer Pipe Replacement Project  
City Council is requested to approve Change Order No. 2 to Garney Companies Inc. in the amount of \$119,670.04 for additional construction materials and work outside of the scope of the original contract for the Richland Creek Sewer Outfall Aerial Sewer Pipe Replacement Project.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 3. Contract-Change Order #2 – Garney Companies, Inc. - Richland Creek Sewer Outfall Aerial Sewer Pipe Replacement Project

Date	Ver.	Action By	Action	Result
5/2/2022	1	City Council	approved	Pass