



Legislation Details

File #: 2022-292 **Version:** 1 **Name:**

Type: Contract **Status:** Approved

File created: 6/14/2022 **In control:** City Council

On agenda: 6/16/2022 **Final action:** 6/21/2022

Title: Contract-Change Order #4 - Garney Companies, Inc. - Richland Creek Sewer Outfall - Aerial Sewer Pipe Replacement Project
City Council is requested to approve Change Order No. 4 with Garney Companies Inc. in the amount of \$123,421.99 for additional diesel driven pumps with related piping, fuel, labor, equipment, and overhead outside of the scope of the original contract for the Richland Creek Sewer Outfall Aerial Pipe Replacement Project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2. Contract-Change Order #4 – Garney Companies, Inc. – Richland Creek Sewer Outfall – Aerial Sewer Pipe Replacement Project

Date	Ver.	Action By	Action	Result
6/21/2022	1	City Council	approved	Pass
6/16/2022	1	Finance Committee	recommended for approval, consent agenda	Pass