



City of High Point

Municipal Office Building
211 S. Hamilton Street
High Point, NC 27260

Legislation Text

File #: 150046, **Version:** 1

Change Order - Shook Construction Company - Westside WWTP Improvements - Phase 3

Council is requested to approve change order to the Shook Construction Company contract in the amount of \$257,460.00 for the removal of unsuitable soils at the Westside Wastewater Treatment Plant.

[Enter body here.]