



# City of High Point

Municipal Office Building  
211 S. Hamilton Street  
High Point, NC 27260

## Legislation Text

---

**File #:** 160015, **Version:** 1

---

### **Contract - Shook Construction Company**

Council is requested to approve a change order to the Shook Construction Company contract in the amount of \$136,884.72 for the Westside Wastewater Treatment Plant Phase 3 Improvements project.

[Enter body here.]