



# City of High Point

Municipal Office Building  
211 S. Hamilton Street  
High Point, NC 27260

## Legislation Text

---

**File #:** 170216, **Version:** 1

---

### **Change Order Westside WWTP - Shook Construction Company**

Council is requested to approve a change order to the Shook Construction Company contract in the amount of \$117,266.42 to address safety issues that have been identified by the City of High Point Safety and Health Department.

[Enter body here.]