



City of High Point

Municipal Office Building
211 S. Hamilton Street
High Point, NC 27260

Legislation Text

File #: 2018-168, **Version:** 1

Change Order - Yates Construction Company - Southside Pedestrian Bridge

City Council is requested to approve a change order in the amount of \$75,000.00 to the Yates Construction Company contract for Southside Pedestrian Bridge project to construct a greenway between Vail Avenue and Grimes Avenue.

[Enter body here.]