



# City of High Point

Municipal Office Building  
211 S. Hamilton Street  
High Point, NC 27260

## Legislation Text

---

**File #:** 2018-276, **Version:** 1

---

### **Contract (Change Order 1) - Construction Manager at Risk (CMAR)**

Council is requested to approve Change Order No. 1 to the contract with Garney Companies, Inc., (Construction Manager At Risk) for improvements for water, sewer and stormwater improvements in the downtown area adjacent to the catalyst project, in the amount of \$3,265,862.13.

[Enter body here.]