



City of High Point

Municipal Office Building
211 S. Hamilton Street
High Point, NC 27260

Legislation Text

File #: 2019-234, **Version:** 1

Change Order - J&J Underground Utilities

Council is requested to approve a change order to the J&J Underground Utilities contract in the amount of \$197,869 to close the project and process final payment to the vendor for work performed under the contract for boring conduits for primary power in the Carol Bay subdivision.

[Enter body here.]