



City of High Point

Municipal Office Building
211 S. Hamilton Street
High Point, NC 27260

Legislation Text

File #: 2019-470, **Version:** 1

Contract - Crowder Construction - Riverdale Pump Station Phase 1 Repairs - Change Order #1

City Council is requested to approve a change order with Crowder Construction Company in the amount of \$248,884.00 for a change in pipe material from HDPE to ductile iron, the reinstallation of the existing pumps and the construction of concrete pressure hatches.

[Enter body here.]