



City of High Point

Municipal Office Building
211 S. Hamilton Street
High Point, NC 27260

Legislation Text

File #: 2020-163, **Version:** 1

Contract - Crowder - Change Order No. 2 - Riverdale Pump Station Phase 1 Repairs

City Council is requested to approve Change Order No. 2 for Crowder Construction Company in the amount of \$1,501,116.00 for additional construction materials and work outside of the scope of the original contract for the Riverdale Pump Station Phase 1 repairs.

[Enter body here.]