



Legislation Text

File #: 2020-238, **Version:** 1

Contract - Elliott Sidewalk Communities

City Council is requested to Extend Land Development Agreement with Elliott Sidewalk Communities to reflect economic realities due to Covid-19 and interest in office space at the current time.

1. Would slide the CO for 275 North Elm until July 2022 (Building C)
2. Would push back CO date for condo site until March 2023 (Building G)
3. Would push back CO date for hotel site until September 2023 (Building A)
4. Would push back CO dates for apartments/parking deck until March 2026 (Building H)

[Enter body here.]