



Legislation Text

File #: 2020-245, **Version:** 1

Contract - Change Order - KRG Utilities, Inc. - Regency Dam - Storm System Improvements

City Council is requested to approve a final adjusting change order in the amount of \$226,264.60 to cover costs for additional emergency repairs to Regency Dam and for additional materials and labor necessary for the other six storm system improvement projects included in the Storm System Improvements Contract.

[Enter body here.]