



City of High Point

Municipal Office Building
211 S. Hamilton Street
High Point, NC 27260

Legislation Text

File #: 2020-304, **Version:** 1

Contract - Change Order - Sharpe Brothers - Cedrow Subdivision

City Council is asked to approve a change order with Sharpe Brothers, Inc. for the amount of \$18,556.78 to cover costs for clearing fifteen (15) trees, and for an additional 6" gate valve necessary for the installation and testing of the new waterline.

[Enter body here.]