



City of High Point

Municipal Office Building
211 S. Hamilton Street
High Point, NC 27260

Legislation Text

File #: 2021-75, **Version:** 1

Change Order - Holden Building Company, Inc. - Materials Recovery Facility (MRF)

City Council is requested to approve a change order for Holden Building Company, Inc. in the amount of \$166,143.42 for design alterations throughout the facility and safety improvement project at the Material Recovery Facility (MRF).

[Enter body here.]