

City of High Point

Municipal Office Building 211 S. Hamilton Street High Point, NC 27260

Legislation Text

File #: 2021-113, Version: 1

Change Order No. 1 - Riverdale Sewer Lift Station - Charles R. Underwood Inc.

City Council is requested to approve Change Order No. 1 with Charles R. Underwood Inc. in the amount of \$41,512 for additional materials and work outside of the scope of work for pressing need repairs to the existing pumps in the dry well of the Riverdale Pump Station.

[Enter body here.]